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STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

. Mail Stop PV-11 e  Olvmpra, Washingion Y8504-8711 »  (206) 1596000 b EE !y
September 8, 1992 ﬂ h

Mr. Steve Wisness ¢ SEP171332mm 9
Hanford Project Manager CORRESPONDENCE
U.S. Department of Energy CONTROL
P.O. Box 550

Richland, WA 99352-0550

Dear Mr. Wisness:

Re: Elevation of 100-NR-1 and 100-NR-2 Operable Unit Schedules Issue

On May 29, 1992, I delivered a "Tri-Party Issue Decision Analysis Position
Paper” to Mr. Eric Goller. The subjects of that informal dispute were the
relation of N-Reactor shutdown activities to cleanup activities, and the
proposed 24 and 30 month delays in the 100-NR-1 and 100-NR-2 Operable unit
schedules attributed to "funding limitations." While Mr. Goller and I have
discussed the subject on numerocus occasions, Ecology has received ne formal
response or position paper from Mr. Goller. These issues remain unresolved.

I am forwarding a copy of the May 29 position paper pursuant to section 5.1.7
of the Tri-Party Agreement Handbook Management Guldeline number TPA-MG-11,
thereby elevating these issues to the project managers for resolution. This

matter should appear on the agenda for the September 24, 1992, project
manager’'s meeting.

Mr. Goller has apparently made sincere and diligent efforts to produce the
information necessary to provide a complete response to my position paper.
The project managers should attempt, with their supervisors as necessary, to
produce the information or justify why it cannot be produced,.

Please request that your staff contact me as soon as possible to confirm that
this matter will be discussed at the forthcoming project manager’'s meeting. I
can be reached at (206) 459-6675,

Sinceregly,

¢ W/ﬁr
Ste ¥. Cross

CERCLA Unit

Hanford Sectjion
Nuclear and Mixed Waste Management

SFC:ir

cc: Paul Day, EPA

Tim Veneziano, WHC
Pamela Innis, EPA

Larry Goldstein, Ecology
Eric Goller, USDCE

Dave Jansen, Ecology
Darci Teel, Ecology
Michael Thompson, USDCE
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May 27, 1992
Tri-Party Agreement [ssue Decision Analysis Position Paper

100-NR-! and -2 Work Plan Schedules

Responsible Managers:
IA (Issue Advocate): Steve Cross, Ecology
DP (Disputing Party): Eric Geller, USDOE-RL

Non-Disputing Party: Pam Innis, EPA

IA_Statement of Issues;

Must all reactor shutdown activities be completed before any environmental
restoration activities may be commenced in the field?

Is a 24-month delay of remedial activities in the 100-NR-1 operable unit, and a 30-

month delay in the 100-NR-2 operable unit, justified by "funding limitations” to N-Reactor
shutdown.

Statement of Facts:

At a meeting on July 2, 1991, Ecology was presented with a 100N SHUTDOWN
PROGRAM SCHEDULE. This schedule extends from 1991 to N-Reactor turnover for
decommissioning at the end of 1997.

Enclosure 2 to the cover letter (dated DEC 13 1991) submitting the 100-NR-1 and -2
operable unit work plans states:

“The RFI/CMS work plan schedule is based upon the June, 1991, N-Reactor
Shutdown Program Plan which has been deferred for two years due to funding
limitations. Under this deferred schedule, N-Reactor shutdown activities will begin in
FY 1994 and be completed by the end of FY 1999 (6-year schedule).”

The NR-2 schedule provides for completion of the RFI report by June of 1994, the
CMS réport. by February of 1995, and the IRM plan by February of 1995. The schedule
indicates that, after a 30-month hiatus, preparation of an interim ROD would begin in
Septembert of 1997, and be completed by October of 1999. The schedule provides for no
investigatory or remedial action during the 30-month hiatus.

.
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